

GxP AI Readiness & Governance Assessment

User Manual - Version 2

Life Sciences-focused project-readiness and governance prototype

1. Purpose This tool provides a structured, PM-oriented initial readiness assessment for AI initiatives in Life Sciences.

It helps identify potential gaps before pilot, validation, deployment or lifecycle stages.

Important: It is not a regulatory compliance certification and does not replace qualified QA, Validation, Regulatory, Clinical, Medical, Manufacturing, Pharmacovigilance, Data, Privacy, Security or business review.

2. Who should use it - Project Managers and Program Managers - Life Sciences transformation leaders - AI product or business owners - PMO and governance teams - Teams preparing an AI use case for formal QA / validation / regulatory review

3. How to use the tool

Step 1 — Enter the AI project Enter: - AI project / use case name - Business objective - Primary AI use type - Impact on regulated decisions

Use a specific description. Example: AI-assisted Deviation Triage.

Step 2 — Select the primary GxP / regulated domain Choose the best-fit context: - GMP — Good Manufacturing Practice - GLP — Good Laboratory Practice - GCP — Good Clinical Practice - GDP — Good Distribution Practice - PV / GVP — Pharmacovigilance / Good Pharmacovigilance Practices - GDocP / Data Integrity - CSV / CSA - Multiple / Cross-functional GxP - Not yet determined

For cross-functional solutions, select Multiple / Cross-functional GxP and confirm the scope with the relevant stakeholders.

Step 3 — Answer the readiness questions Use: - ****Yes:**** the control/capability is defined and evidenced. - ****Partly:**** work exists but is incomplete, draft, or not yet fully approved. - ****No:**** it has not yet been established.

Answer based on evidence rather than choosing responses to increase the score.

Step 4 — Review the common governance areas The assessment covers: 1. Context of Use & Governance 2. Data Governance & Data Integrity 3. AI Model & Validation / Assurance Readiness 4. Human Oversight & Decision Governance 5. CSV / CSA & Quality Controls 6. Lifecycle Management 7. Program & Organizational Readiness

Step 5 — Rate delivery risk Rate: - Schedule risk - Dependency risk - Resource risk

Use a higher rating where a credible delivery concern exists.

4. Understanding the score The tool produces an Overall Readiness score:

Score	Status	Interpretation
80-100%	Green	Relatively strong readiness; continue with normal governance and qualified review.
60-79%	Amber	Material gaps remain; use a controlled gap-closure plan before the next stage.
Below 60%	Red	Significant gaps exist; do not treat the assessment as ready for pilot or production.

The score is a decision-support indicator, not a compliance determination.

The calculation gives additional weight to GxP/domain, data governance and validation/quality areas. High delivery risk can also reduce the overall result.

5. How to interpret results Example:

72% - Amber

This means the assessment indicates a workable foundation but material gaps should be addressed before progressing.

Review the lowest-scoring areas first. Those are the areas most likely to need PM attention and stakeholder decisions.

6. Recommended use across the project lifecycle

Project initiation Run a baseline assessment and capture the key gaps.

Before pilot Reassess after the highest-priority gaps have been addressed.

Before validation / release Confirm that quality, validation, data, human oversight and change controls have been reviewed by the appropriate qualified stakeholders.

During lifecycle management Reassess when: - Context of use changes - Data sources change - The model changes - Deployment context changes - Performance deteriorates - A new regulated process is introduced

7. Example **Use case: AI-assisted deviation triage in a GMP quality environment.**

Possible gaps:

- Human override not clearly defined
- Data lineage incomplete
- Validation ownership not established
- Model-change triggers not defined

Possible governance outcome:

> Proceed to controlled pilot planning only after closure of critical data, validation and human-oversight gaps.

8. Assessment summary After completing the questionnaire, select **Generate Assessment Summary.**

The summary can support:

- Project governance discussions
- RAID/action tracking
- Steering-committee reviews
- Gap-closure planning
- Future reassessments

It should not replace controlled project, quality, validation or regulatory documentation.

9. Good governance practices - Keep the **Context of Use specific. - Match controls to risk and intended use. - Make human accountability explicit. - Document data lineage and data-quality considerations. - Define validation / assurance responsibility early. - Plan for model and data changes before production. - Involve relevant stakeholders early. - Use the assessment to expose gaps, not to make a project “pass.”**

10. What the tool does not do It does not: - Declare GMP, GLP, GCP, GDP or GVP compliance - Approve a validation strategy - Provide legal advice - Replace formal risk, quality, validation or regulatory assessments - Decide whether an AI model is fit for a regulated purpose

11. Suggested participants Depending on the use case, involve the relevant: - Business / process owner - Project / program manager - QA - Validation / CSV / CSA - Regulatory - Data / Data Science - IT / Engineering - Privacy / Security - Clinical / Medical - Manufacturing / Quality Control - Pharmacovigilance - Supplier / vendor management

12. Portfolio / demonstration positioning This application demonstrates: - Life Sciences program governance - GxP-aware AI delivery - Risk-based thinking - AI project readiness assessment - AI-enabled project decision support

It should be presented as a prototype / decision-support tool, not as a regulatory product.